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Agency Customers CGEN Circuits Migrated Remaining Migration Progress

CBTH 13 1,149 267 882 23%

CDCR 3 167 2 165 1%

CDFA 3 8 8 0 100%

CDVA 1 18 18 0 100%

CEPA 6 53 19 34 36%

CHHS 16 912 95 817 10%

CLWDA 4 304 1 303 0%

OCIO 2 4 0 4 0%

CNRA 17 358 21 337 6%

CSCSA 17 219 71 148 32%

Constitutional 9 35 1 34 3%

Other 31 94 24 70 26%

State Total 122 3,321 527 2,794 16%

Phase  Customers Phase  Circuits

Migration Completed 49 Circuits Migrated 527

Implementing 20 Circuits Migrating 720

Design Completed 22 Design Completed 355

Design Started 16 Design Started 720

Customer Profile Submitted 15 Customer Profile Submitted 999

Not Started 0 Not Started 0

Total 122 Total 3,321
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BTH CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

BTH Business Transportation and Housing Agency  1 - Customer Profile Submitted 2 2 0 2 0% Purple

BTH Highway Patrol, California 1 - Customer Profile Submitted 2 160 0 160 0% Purple

BTH Housing and Finance Agency 1 - Customer Profile Submitted 1 1 0 1 0% Purple

BTH Transportation, Dept of 1 - Customer Profile Submitted 2 700 0 700 0% Purple

BTH Alcoholic Beverage Control, Dept of 4 - Implementing 24 26 17 9 65% Green

BTH Motor Vehicles, Dept of 4 - Implementing 272 232 223 9 96% 8/6/2010 Green

BTH Corporations, Dept of 5 - Migration Completed 10 4 4 0 100% Blue

BTH Film Commission, California 5 - Migration Completed 1 2 1 1 50% Blue

BTH Financial Institutions, Dept of 5 - Migration Completed 4 4 4 0 100% Blue

BTH Housing and Community Development, Dept of 5 - Migration Completed 11 11 11 0 100% Blue

BTH Real Estate Appraisers, Office of 5 - Migration Completed 1 1 1 0 100% Blue

BTH Real Estate, Dept of 5 - Migration Completed 6 5 5 0 100% Blue

BTH Traffic Safety, Office of 5 - Migration Completed 2 1 1 0 100% Blue

RED - Not Started

Purple - Customer Profile Submitted

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started
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CDCR CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

CDCR Corrections and Rehabilitation, CA Dept of 2 - Design Started 165 165 0 165 0% Orange

CDCR Community Corrections, Board of State 5 - Migration Completed 1 1 1 0 100% Blue

CDCR Prison Industry Authority 5 - Migration Completed 1 1 1 0 100% Blue

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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CDFA CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

CDFA Agricultural Association 22nd District 5 - Migration Completed 1 1 1 0 100% Blue

CDFA Agricultural Association 32nd District 5 - Migration Completed 1 1 1 0 100% Blue

CDFA Food and Agriculture, Dept of 5 - Migration Completed 8 6 6 0 100% Blue

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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DVA CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

DVA Veterans' Affairs, Dept of 5 - Migration Completed 21 18 18 0 100% Blue

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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EPA CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

EPA Environmental Health Hazard Assessment, Office of 2 - Design Started 5 5 0 5 0% Orange

EPA Pesticide Regulation, Dept of 2 - Design Started 3 3 0 3 0% Orange

EPA Water Resources Control Board, State 2 - Design Started 2 15 0 15 0% Orange

EPA Air Resources Board 4 - Implementing 11 11 2 9 18% Green

EPA CalEPA; Internet Connections 4 - Implementing 2 2 0 2 0% Green

EPA Toxic Substances Control, Dept of 5 - Migration Completed 28 17 17 0 100% Blue

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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HHS CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

HHS Child Support Services, Dept of 3 - Design Completed 53 53 0 53 0% Yellow

HHS Managed Risk Medical Insurance Board 3 - Design Completed 1 1 0 1 0% Yellow

HHS Office of Systems Integration 3 - Design Completed 2 2 0 2 0% Yellow

HHS Rehabilitation, Dept of 3 - Design Completed 101 103 0 103 0% Yellow

HHS Alcohol and Drug Programs, Dept of 4 - Implementing 32 2 0 2 0% Green

HHS Council on Developmental Disabilities, State 4 - Implementing 14 14 0 14 0% Green

HHS Health Care Services, Dept of 4 - Implementing 222 222 20 202 9% Green

HHS Public Health, Dept of 4 - Implementing 41 42 40 2 95% Green

HHS Social Services, Dept of 4 - Implementing 430 430 0 430 0% Green

HHS State Hospitals, Dept of 4 - Implementing 9 8 0 8 0% Green

HHS Aging, Department of 5 - Migration Completed 2 1 1 0 100% Blue

HHS Community Services and Development, Dept of 5 - Migration Completed 4 1 1 0 100% Blue

HHS Developmental Services, Dept of 5 - Migration Completed 42 27 27 0 100% Blue

HHS Emergency Medical Services Authority 5 - Migration Completed 1 1 1 0 100% Blue

HHS Managed Health Care, Dept of 5 - Migration Completed 7 3 3 0 100% Blue

HHS Statewide Health Planning and Development, Office of 5 - Migration Completed 1 2 2 0 100% Blue

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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LWDA CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

LWDA Employment Development Department 2 - Design Started 234 234 0 234 0% Orange

LWDA Industrial Relations, Dept of 3 - Design Completed 54 53 0 53 0% Yellow

LWDA Agricultural Labor Relations Board 4 - Implementing 1 1 0 1 0% Green

LWDA Unemployment Insurance Appeals Board, Calif 4 - Implementing 16 16 1 15 6% Green

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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NRA  CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

NRA Coastal Conservancy, California State 1 - Customer Profile Submitted 1 1 0 1 0% Purple

NRA Colorado River Board of California 1 - Customer Profile Submitted 1 1 0 1 0% Purple

NRA Conservation Corps, California 1 - Customer Profile Submitted 26 26 0 26 0% Purple

NRA Energy Commission, California 1 - Customer Profile Submitted 1 1 0 1 0% Purple

NRA Parks and Recreation, Dept of 1 - Customer Profile Submitted 74 74 0 74 0% Purple

NRA San Francisco Bay Area Conservation and Development Commission1 - Customer Profile Submitted 1 1 0 1 0% Purple

NRA Water Resources, Dept of 1 - Customer Profile Submitted 26 26 0 26 0% Purple

NRA Fish and Game, Dept of 2 - Design Started 56 56 0 56 0% Orange

NRA Forestry and Fire Protection, Dept of 2 - Design Started 130 130 0 130 0% Orange

NRA Resources Recycling and Recovery, Dept of 2 - Design Started 2 2 0 2 0% Orange

NRA Boating and Waterways, Dept of 3 - Design Completed 1 1 0 1 0% Yellow

NRA Conservation, Dept of 3 - Design Completed 15 15 0 15 0% Yellow

NRA Delta Stewardship Council 3 - Design Completed 2 2 0 2 0% Yellow

NRA Native American Herritage Commission 3 - Design Completed 1 1 0 1 0% Yellow

NRA Coastal Commission, California 5 - Migration Completed 9 6 6 0 100% Blue

NRA Lands Commission, State 5 - Migration Completed 7 4 4 0 100% Blue

NRA Natural Resources LAN Extension 5 - Migration Completed 0 11 11 0 100% Blue

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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OCIO CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

OCIO Information Security, Office of 1 - Customer Profile Submitted 1 1 0 1 0% Purple

OCIO Public Safety and Communications Office 4 - Implementing 1 3 0 3 0% Green

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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SCSA CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

SCSA Franchise Tax Board 2 - Design Started 46 46 0 46 0% Orange

SCSA Public Employees' Retirement System, California 2 - Design Started 3 3 0 3 0% Orange

SCSA Accountancy, Board of 3 - Design Completed 2 1 0 1 0% Yellow

SCSA Fair Employment and Housing Commission 3 - Design Completed 8 8 0 8 0% Yellow

SCSA General Services, Dept of 3 - Design Completed 86 86 0 86 0% Yellow

SCSA Teachers' Retirement System, State 3 - Design Completed 6 3 0 3 0% Yellow

SCSA Science Center, California 4 - Implementing 1 1 0 1 0% Green

SCSA Bureau of Automotive Repairs 5 - Migration Completed 3 1 1 0 100% Blue

SCSA Bureau of Frame Relay Project 5 - Migration Completed 19 1 1 0 100% Blue

SCSA Chiropractic Examiners, Board of 5 - Migration Completed 1 1 1 0 100% Blue

SCSA Consumer Affairs, Dept of 5 - Migration Completed 29 30 30 0 100% Blue

SCSA Contractors State Licensing Board 5 - Migration Completed 13 13 13 0 100% 7/1/2009 Blue

SCSA Fair Employment and Housing, Dept of 5 - Migration Completed 8 8 8 0 100% Blue

SCSA Medical Board of California 5 - Migration Completed 18 14 14 0 100% Blue

SCSA Personnel Board, State 5 - Migration Completed 1 1 1 0 100% Blue

SCSA State and Consumer Services Agency  5 - Migration Completed 5 1 1 0 100% Blue

SCSA Victims Compensation Government Claims Board 5 - Migration Completed 3 1 1 0 100% Blue

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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Constitutional CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

ConstitutionalJustice, Dept of 1 - Customer Profile Submitted 3 3 0 3 0% Purple

ConstitutionalEqualization, Board of 2 - Design Started 5 5 0 5 0% Orange

ConstitutionalEducation, Dept of 3 - Design Completed 4 4 0 4 0% Yellow

ConstitutionalGovernor's Office 3 - Design Completed 51 4 0 4 0% Yellow

ConstitutionalInsurance, Dept of 3 - Design Completed 1 4 0 4 0% Yellow

ConstitutionalSecretary of State 3 - Design Completed 2 1 0 1 0% Yellow

ConstitutionalState Controller's Office 3 - Design Completed 9 9 0 9 0% Yellow

ConstitutionalTreasurer's Office, State 4 - Implementing 4 4 0 4 0% Green

ConstitutionalJudicial Council of California 5 - Migration Completed 1 1 1 0 100% Blue

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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Other CGEN Migration Status

Agency Department Status Existing Circuits CGEN Circuits Migrated Remaining % Completed Migration Date Scorecard

Other Earthquake Authority, California 1 - Customer Profile Submitted 1 1 0 1 0% Purple

Other Seismic Commission 1 - Customer Profile Submitted 1 1 0 1 0% Purple

Other CA Exposition and State Fair 2 - Design Started 1 1 0 1 0% Orange

Other CSU Campuses 2 - Design Started 28 28 0 28 0% Orange

Other Emergency Management Agency, California 2 - Design Started 2 2 0 2 0% Orange

Other Finance, Dept of 2 - Design Started 23 23 0 23 0% Orange

Other State Compensation Insurance Fund 2 - Design Started 2 1 0 1 0% Orange

Other Fair Political Practices Commission 3 - Design Completed 1 1 0 1 0% Yellow

Other Legislative Counsel 3 - Design Completed 1 1 0 1 0% Yellow

Other Medical Assistance Commission, California 3 - Design Completed 1 1 0 1 0% Yellow

Other Postsecondary Education Commission 3 - Design Completed 1 1 0 1 0% Yellow

Other Horse Racing Board, California 4 - Implementing 7 1 0 1 0% Green

Other Inspector General 4 - Implementing 4 3 0 3 0% Green

Other Lottery Commission, CA State 4 - Implementing 4 2 0 2 0% Green

Other Student Aid Commission, California 4 - Implementing 6 1 0 1 0% Green

Other Teacher Credentialing, Commission on 4 - Implementing 3 2 0 2 0% Green

Other ABC Appeals Board 5 - Migration Completed 1 1 1 0 100% Blue

Other Administrative Law, Office of 5 - Migration Completed 2 1 1 0 100% Blue

Other AOC 5 County Superior Courts Project 5 - Migration Completed 5 3 3 0 100% Blue

Other Arts Council 5 - Migration Completed 1 1 1 0 100% Blue

Other Community College Chancellor's Office, California 5 - Migration Completed 2 1 1 0 100% Blue

Other Financial Information Systems for California (FI$CAL) 5 - Migration Completed 1 1 1 0 100% Blue

Other Gambling Control Commission 5 - Migration Completed 1 1 1 0 100% Blue

Other High Speed Rail Authority 5 - Migration Completed 0 1 1 0 100% Blue

Other Library, State 5 - Migration Completed 4 2 2 0 100% Blue

Other Military, Dept of 5 - Migration Completed 1 2 2 0 100% Blue

Other Peace Officer Standards and Training, Commission 5 - Migration Completed 2 1 1 0 100% Blue

Other Personnel Administration, Dept of 5 - Migration Completed 1 1 1 0 100% Blue

Other Public Defender, Office of State 5 - Migration Completed 2 2 2 0 100% Blue

Other Public Utilities Commission 5 - Migration Completed 3 2 2 0 100% Blue

Other Special Schools 5 - Migration Completed 4 4 4 0 100% Blue

RED - Not Started

Scorecard Status Key

BLUE - Migration Completed

GREEN - Implementing

YELLOW - Design Completed

ORANGE - Design Started

Purple - Customer Profile Submitted
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